WOLFE COUNTY PROJECT DEVELOPMENT BOARD MINUTES
June 4, 2009

The Wolfe County Project Development Board (WCPDB) met in
regular session at the UK Extension Office in Campton, Ky.
on June 4, 2009. 1In the absence of Raymond Hurst, Chair of
the Board, the meeting was called to order by Vice Chair,
Kenny Profitt.

The following members were in attendance:
District Judge Kenny Profitt

Circuit Clerk Debbie Sparks

Citizen at Large Emma Jean Beasley

Circuit Judge Frank Fletcher

State Bar Association Representative Gary Rose
Director of AOC Representative Jim Lacy
Program Coordinator Wayne Williams of AOC,

Members absent from meeting were:
Judge Executive Raymond Hurst
Magistrate Garrett Denniston

Others in attendance were:

Sean A. Mathews, Architect/Engineer, Brandstetter Carroll
Billy Lane, Codell Construction

Robin Bowers, Rock Group

Michael George, RSA

Motion was made by Jim Lacy and seconded by Frank Fletcher
to approve the minutes of the May 7, 2009 and May 18, 2009
meetings as submitted.

Kenny Profitt informed the board that Steve Johnson, County
Attorney, has asked for a motion to extend time on pre-
trial conference, mediation conference and trial date on
property litigations to allow for additional appraisals.
This will not delay the progress of the project.

Wayne Williams advised the board that an MAI appraiser was
on the site today and had been informed that appraisal
should be completed within two (2) weeks.

After some discussion on revisions to the interior and
exterior elevations, Gary Rose made a motion to approve the
second floor plan and the first floor plan with the
exception of minor modifications to district court room,



district jury room and adjacent hallway and doors. Motion
seconded by Debbie Sparks and passed by unanimous vote.

After discussion on status of demolition, Frank Fletcher
made a motion to authorize Codell Construction to request
bids for demolition. Motion seconded by Jim Lacy and
passed by unanimous vote.

Mr. Matthews addressed the issue of geo thermal heating and
advised that core drilling for this could be done at the
same as geotechinal explorations. Gary Rose made a motion
for the architect/engineer and/or construction manager to
proceed with the geo thermal conducting test. Motion
seconded by Debbie Sparks and passed by unanimous vote.

Billy Lane provided board members with a Phase B detailed
budget for information only. He advised this was based on
design and development drawings, not final drawings.

Gary Rose questioned start date for project and was advised
that ground breaking for construction should be ready by
first of October.

Debbie Sparks made a motion to cancel the regular meeting
scheduled for July 9, 2009 and have a special meeting on
July 23, 2009 and that the architect and construction
manager will provide input to establish agenda for this
meeting to the chairperson and/or vice-chairperson of this
board.

Debbie Sparks made motion to adjourn meeting; seconded by
Jim Lacy. Motion passed by unanimous vote.

Respectfully Submitted this 4™ day of June, 2009.

/s/ SHIRLEY L. HALCOMB
Shirley L. Halcomb, Secretary
Wolfe County Project Development Board



